



Vendor: IBM

Exam Code: C2140-839

Exam Name: Rational Unified Process v7.0

Version: DEMO

QUESTION 1

What is a typical breakdown of total project effort across the phases?

- A. Inception 20% Elaboration 50% Construction 20% Transition 10%
- B. Inception 5%, Elaboration 20%, Construction 45%, Transition 30%
- C. Inception 10% Elaboration 10% Construction 70% Transition 10%
- D. Inception 5% Elaboration 20% Construction 65% Transition 10%

Answer: D

QUESTION 2

How does an iterative approach help with resource and cost control?

- A. It allows the Project Manager to control allocation of resources by phase. Artifacts evolve as required by each phase and there is increased precision of cost estimates from phase to phase.
- B. It allows the Project Manager to make budgetary requests with each iteration. These requests are based on the expansion of project scope as requested by the customer.
- C. It allows iterations to be planned in advance and in detail for all phases. It helps establish costs and a profile of resource usage can be generated in advance for the entire project.
- D. It allows iterations to be de-scoped as required, at the direction of the Project Manager. It allows better management of costs as features can be moved to later iterations when resources are available.

Answer: A

QUESTION 3

Which two statements are true about iterations? (Choose two.)

- A. Working software is always delivered to the customer.
- B. An iterations always has a plan and evaluation criteria.
- C. An iteration is a mini project with a plan, deliverables and assessment.
- D. There are always multiple iterations in each phase.

Answer: BC

QUESTION 4

Which is a fine-grained plan?

- A. Software Development Plan
- B. Business Case
- C. Iteration Plan
- D. Risk Management Plan

Answer: C

QUESTION 5

Which two concepts guide iterative development? (Choose two.)

- A. early completion of simple features, to show progress to the customer
- B. informal plans, allowing features to be moved to future iterations

- C. early baselining of architecture, allowing stability in planning, content and organization
- D. scope validation by stakeholders, to account for their needs

Answer: CD

QUESTION 6

Why does the risk-time profile decline more rapidly for iterative development than waterfall development? (Choose two.)

- A. Iterative development exposes design flaws and enables resolution earlier in the lifecycle.
- B. With iterative development, customer satisfaction is maintained by early, incremental deliveries of capability.
- C. In iterative development, the software architecture can be revised in any iteration to support new features and overcome performance problems.
- D. Iterative development allows key, non-functional requirements (i.e. performance, fault tolerance and maintainability) to be addressed early in development.

Answer: AD

QUESTION 7

In planning for iterative development, the Project Plan is referred to as a _____.

- A. roadmap
- B. fine-grained plan
- C. detailed plan
- D. risk management tool

Answer: A

QUESTION 8

Which three work products belong in the Project Management discipline? (Choose three.)

- A. Risk Management Plan
- B. Business Case
- C. Test Evaluation Summary Report
- D. Project Plan

Answer: ABD

QUESTION 9

In the Construction phase, what are the two areas of focus of the Iteration Plan? (Choose two.)

- A. development efficiency
- B. project scoping
- C. architectural risks
- D. product quality

Answer: AD

QUESTION 10

Which two factors determine the duration of an iteration? (Choose two.)

- A. the size of the project
- B. the priority set by the customer on particular features
- C. the requirement for a minimum of six iterations in a project
- D. the level of automation used to manage code, distribute information and perform testing

Answer: AD

QUESTION 11

Which two statements are true about an Executable Architecture? (Choose two.)

- A. It is a disposable prototype of the application.
- B. It is a simulation of the executing system.
- C. It is a validation (testable) of the architecture.
- D. It is the baseline for the rest of development.

Answer: CD

QUESTION 12

Which is part of the evaluation criteria for successful completion of the Elaboration phase?

- A. A final set of requirements is agreed upon.
- B. All detailed design documents are reviewed.
- C. The architecture is stable.
- D. Less than 50% of project budget is expended.

Answer: C

Thank You for Trying Our Product

PassLeader Certification Exam Features:

- ★ More than **99,900** Satisfied Customers Worldwide.
- ★ Average **99.9%** Success Rate.
- ★ **Free Update** to match latest and real exam scenarios.
- ★ **Instant Download** Access! No Setup required.
- ★ Questions & Answers are downloadable in **PDF** format and **VCE** test engine format.
- ★ Multi-Platform capabilities - **Windows, Laptop, Mac, Android, iPhone, iPod, iPad.**
- ★ **100%** Guaranteed Success or **100%** Money Back Guarantee.
- ★ **Fast**, helpful support **24x7**.



View list of all certification exams: <http://www.passleader.com/all-products.html>



Microsoft



ORACLE



CITRIX



JUNIPER
NETWORKS



EMC²
where information lives®

10% Discount Coupon Code: STNAR2014