

Vendor: Pegasystems

Exam Code: PEGACDA71V1

Exam Name: Certified DCO Architect (CDA) 71V1

Version: DEMO

### **QUESTION 1**

During Project Initiation, what benefit does a walk-through of the current process provide?

- A. A walk-through allows for a better understanding of the budget needed for the project.
- B. A walk-through allows for establishing project milestones.
- C. A walk-through allows for identifying the types of resources needed on the project.
- D. A walk-through allows for identifying opportunities for process improvement.

# Answer: C Explanation:

http://www.pega.com/sites/pega.com/files/deliveryatpega2013.pdf

#### **QUESTION 2**

With project level governance, which role is responsible for preparing and distributing the weekly project status report for a Governance meeting?

- A. Project Sponsor
- B. Project Manager
- C. Individual Team Leaders
- D. Lead Business Architect

# Answer: B Explanation:

http://webcache.googleusercontent.com/search?q=cache:iOeBrEphjWcJ:www.pega.com/insights/articles/delivering-vision-power-multi-level- governance+&cd=1&hl=en&ct=clnk&gl=in

### **QUESTION 3**

Apart from the methodology, what other factors can contribute to the success of a project? (Choose three.)

- A. The proficiency of the project team with Pega 7
- B. The number of resources assigned to the project; bigger is better
- C. Collaborative teams working towards common goals
- D. The support from the enterprise, including end users
- E. The size of the project; smaller is better
- F. A strictand rigid change control process

# Answer: ACD Explanation:

http://www.chellar.com/AnalysisFu/docs/Getting\_Started\_with\_SmartBPM\_1.3.pdf

## **QUESTION 4**

Which of the following project parameters may typically be adjusted to accommodate a change request? (Choose three.)

- A. The project timeline
- B. The business vision statement
- C. The program charter
- D. The project scope
- E. The project resources

# F. The program mandate

Answer: ADE Explanation:

http://www.cognitivedesignsolutions.com/Information/ProjectMgt.htm

### **QUESTION 5**

The Project Sizing spreadsheet allows changing the complexity of:

- A. specifications
- B. objectives
- C. requirements
- D. application

Answer: B Explanation:

http://www.pega.com/sites/pega.com/files/deliveryatpega2013.pdf

### **QUESTION 6**

The Application Document wizard allows the user to tailor the level of detail of:

- A. Case Types and Case Type Criteria
- B. Case Types, Supporting Specification Categories, and Case Type Criteria only
- C. Case Types and Supporting Specification Categories only
- D. RuleSets, Case Types, Supporting Specification Categories, and Case Type Criteria

# Answer: D Explanation:

http://webcache.googleusercontent.com/search?q=cache:Q4e8YmymZrlJ:https://pdn.pega.com/implementation-methodology-dco/using-the-application-document-wizard+&cd=1&hl=en&ct=clnk&gl=in

# **Thank You for Trying Our Product**

# **PassLeader Certification Exam Features:**

- ★ More than 99,900 Satisfied Customers Worldwide.
- ★ Average 99.9% Success Rate.
- ★ Free Update to match latest and real exam scenarios.
- ★ Instant Download Access! No Setup required.
- ★ Questions & Answers are downloadable in PDF format and VCE test engine format.



- ★ Multi-Platform capabilities Windows, Laptop, Mac, Android, iPhone, iPod, iPad.
- ★ 100% Guaranteed Success or 100% Money Back Guarantee.
- ★ Fast, helpful support 24x7.

View list of all certification exams: http://www.passleader.com/all-products.html

























10% Discount Coupon Code: STNAR2014