



**Vendor:** PRINCE2

**Exam Code:** PRINCE2-Agile-Foundation

**Exam Name:** PRINCE2 Agile Foundation

**Version:** DEMO

#### QUESTION 1

Which statement about the 'keep teams stable' target is CORRECT?

- A. It applies primarily to the long term, such as a project or a program
- B. It is the primary reason why the tolerance for cost is set to zero
- C. It prevents compromising the overall quality level of the product
- D. It results in the early delivery of a minimum viable product

**Answer: B**

#### QUESTION 2

What needs to happen when new detailed requirements are added to a timebox?

- A. Requirements of a similar level of effort should be removed
- B. More people should be added to the delivery team
- C. The delivery milestones should be reviewed and re-planned
- D. Formal change control should be applied

**Answer: C**

#### QUESTION 3

Which statement about the 'accept that the customer doesn't need everything' target is correct?

- A. It gives confidence on the progress of the project
- B. It can result in the early delivery of a minimum viable product
- C. It allows misunderstandings to be dealt with appropriately
- D. It is achieved by managing the culture of the team carefully

**Answer: B**

#### QUESTION 4

Which statement about velocity is CORRECT?

- A. It is based on the concept of rationalism
- B. It is shown by the ideal line on a burndown chart
- C. It describes how much work is getting done
- D. It tracks the time and cost of a timebox

**Answer: C**

**Explanation:**

<https://worldofagile.com/blog/velocity/>

#### QUESTION 5

Which is a purpose of the 'controlling stage' process?

- A. To execute and deliver the project product
- B. To establish whether the project is complete
- C. To report stage progress to the project board

D. To draft the plan for the next stage's work

**Answer: C**

**Explanation:**

The purpose of the controlling a stage process is to assign work to be done, monitor such work, deal with issues, report progress to the project board, and take corrective actions to ensure that the management stage remains within tolerance.

#### QUESTION 6

Which is a typical characteristic of 'business as usual' work?

- A. It requires a specific dedicated project manager
- B. It is executed by program management
- C. It is delivered by a temporary team
- D. It is delivered by an established team

**Answer: D**

**Explanation:**

<https://www.prince2primer.com/prince2-agile-overview-part-1/>

#### QUESTION 7

Which statement explains the target 'be on time and hit deadlines' for flexible delivery?

- A. It reduces testing in order to meet deadlines
- B. It sets the project baseline at the correct level
- C. It enables team dynamics to remain the same
- D. It improves the supplier's reputation with the customer

**Answer: D**

**Explanation:**

Being on time and hitting deadlines

Delivering early realization of benefits, and these can be planned around

Helping with planning (e.g. dependencies within a project or between projects, capacity and resources at the portfolio and programme level)

Giving confidence (e.g. with progress)

There may be no choice (e.g. external market forces or regulatory considerations)

Reducing the likelihood of cost overruns (assuming that resources are fixed)

**\*\*Improving reputation (e.g. with the customer)\*\***

#### QUESTION 8

Which statement about the 'protect the level of quality' target is CORRECT?

- A. It is achieved by allowing enough time for testing
- B. It is achieved by using the same team members
- C. It gives confidence on the progress of the project
- D. It delivers the early realization of benefits

**Answer: A**

#### QUESTION 9

Which statement describes the Kanban approach?

- A. It is used to make system improvements using visualization and by controlling work in progress
- B. It is an iterative timeboxed approach that helps teams generate value
- C. It was originally focused in creating new companies and is now used to speed up product delivery
- D. It has defined processes, products and roles used to iteratively deliver outputs using timeboxing

**Answer:** A

#### QUESTION 10

What information is NOT typically displayed on a burn chart?

- A. Effort remaining
- B. Definition of 'ready'
- C. Actual amount of work done
- D. Amount of time elapsed

**Answer:** B

**Explanation:**

A technique for showing progress (e.g. such as with a timebox), where work that is completed and work still to do are shown with one or more lines that are updated regularly or daily.

#### QUESTION 11

In which area is Agile strongest when blending with PRINCE2?

- A. Product delivery
- B. Project management
- C. Project direction
- D. Product management

**Answer:** A

#### QUESTION 12

Which role is responsible for facilitating the Agilometer assessment?

- A. Project board
- B. Project manager
- C. Team manager
- D. Customer subject matter expert

**Answer:** B

#### QUESTION 13

What is an epic?

- A. A detailed user story with high business value
- B. The set of products handed over to the users

- C. A high-level user story that is quite broad or vague
- D. A prioritized list of requirements to be delivered in a sprint

**Answer: C**

**Explanation:**

Type of user story that needs to be broken down into intermediate and then detailed requirements for the delivery team.

#### **QUESTION 14**

Which is NOT one of the core concepts of Lean Startup that apply to PRINCE2?

- A. To use empiricism, based on knowledge that comes from experience
- B. To build, measure, learn from your experiences
- C. To create a minimum viable product to manage uncertainty
- D. To fail fast, if you are going to fail

**Answer: D**

#### **QUESTION 15**

When tracking progress, which term describes using agile techniques at the delivery level, and traditional techniques at the direction and management levels?

- A. Preferable
- B. Typical
- C. Effective

**Answer: C**

#### **QUESTION 16**

Why are team working agreement produced?

- A. To create structure so that the team manager can assess individual performance
- B. To evolve the effectiveness and behaviors of the self-organizing team by agreeing values
- C. To make the team rules visible to the project manager for monitoring purposes
- D. To ensure that the delivery team members comply with company policy

**Answer: B**

## Thank You for Trying Our Product

### Passleader Certification Exam Features:

- ★ More than **99,900** Satisfied Customers Worldwide.
- ★ Average **99.9%** Success Rate.
- ★ **Free Update** to match latest and real exam scenarios.
- ★ **Instant Download** Access! No Setup required.
- ★ Questions & Answers are downloadable in **PDF** format and **VCE** test engine format.
- ★ Multi-Platform capabilities - **Windows, Laptop, Mac, Android, iPhone, iPod, iPad**.
- ★ **100%** Guaranteed Success or **100%** Money Back Guarantee.
- ★ **Fast**, helpful support **24x7**.



View list of all certification exams: <http://www.passleader.com/all-products.html>



Microsoft



ORACLE



JUNIPER  
NETWORKS



EMC<sup>2</sup>  
where information lives

**10% Discount Coupon Code: ASTR14**

